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Mission Support Contract Monthly Performance Report   
September 2009

Work for Others consists of DOE-directed Requests for Services (RFS); work for federal and non-

federal agencies; inter-DOE work orders; and work for other Hanford Site contractors.   NOTE:   

Unless otherwise noted, all information contained herein is as of the end of September 2009.
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$0.4 $0.4 $1.3 $0.0 0.0% -$0.9 -241.3% $0.4

$0.0 $0.0 $0.6 $0.0 0.0% -$0.6 0.0% $0.0

$0.0 $0.0 $0.1 $0.0 0.0% -$0.1 0.0% $0.0

$0.1 $0.1 $0.2 $0.0 0.0% $0.0 0.0% $0.1

$8.4 $8.4 $6.5 $0.0 0.0% $1.9 22.6% $8.4

$1.3 $1.3 $1.1 $0.0 0.0% $0.3 19.3% $1.3

$0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

$0.0 $0.0 $0.5 $0.0 0.0% -$0.5 0.0% $0.0

$0.0 $0.0 $0.1 $0.0 0.0% -$0.1 0.0% $0.0

$0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

$0.0 $0.0 $0.1 $0.0 0.0% -$0.1 0.0% $0.0

$0.0 $0.0 $0.4 $0.0 0.0% -$0.4 0.0% $0.0

WFO Transfers - CHPRC

WFO Non-Transfers - AMH

WFO Non-Transfers - WCH

WFO Non-Transfers - ATL

Fernald Pension & Health

WFO Non-Transfers - BNI

WFO Transfers - WRPS

HAMMER RFSs

WFO Non-Transfers - PNNL

WFO Transfers - CHG Closeout

September 2009

Request for Services (RFSs)

National Guard Bureau RFSs

*

*
*
*

*
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Safety Performance

• During September, no Days Away from Work or Recordable injuries were reported.

Cost Performance (-$0.5M/-4.7%): 

The negative cost variance is due primarily to work orders (for 13 months [September 2009-
September 2010]) being established for MSA, with no budget loads implemented in September.  

Schedule Performance ($0.0 M/0.0%): 

None. 

None.

Hanford Federal Facility Agreement and Consent Order (“Tri-Party 
Agreement”) Milestone Status

$0.0 $0.0 $0.4 $0.0 0.0% -$0.4 0.0% $0.0

$10.3 $10.3 $10.8 $0.0 0.0% -$0.5 -4.7% $10.3

Numbers are rounded to the nearest $0.1M.

WFO Non-Transfers - WCH

Total Work for Others

*

Work orders (for 13 months) established for MSA; budget loads not implemented in September.*


